
State of California Department of Transportation Page 1
12/20/08 Statement of Ongoing Contracts as of 01/05/09

12District

12-ORA-1-12.8/13.4

12-ORA-1-31.5/32.2

12-ORA-5-4.1/0

12-ORA-5-6.9/14.5

12-ORA-5-13.8/13.8

12-ORA-5-15.1/16.4

Fed Aid

HA42

HA42

HM3

HM4

HB4N

HB4N

Pgm Code

IN ORANGE COUNTY IN NEWPORT BEACH AT

VARIOUS LOCATIONS FROM 0.5 KM SOUTH

OF CRYSTAL HEIGHTS DRIVE TO 0.7 KM

NORTH OF CRYSTAL HEIGH

IN ORANGE COUNTY IN SEAL BEACH AT THE

ANAHEIM BAY BRIDGE

IN ORANGE COUNTY IN SAN CLEMENTE AT

AVENIDA VISTA HERMOSA OVERCROSSING

IN ORANGE COUNTY IN SAN CLEMENTE FROM

SAN DIEGO/ORANGE COUNTY LINE TO EL

CAMINO REAL UNDERCROSSING AND IN SAN

JUAN CAPISTRANO

IN ORANGE COUNTY IN MISSION VIEJO AT

CROWN VALLEY PARKWAY

IN ORANGE COUNTY IN LAGUNA HILLS AND

MISSION VIEJO FROM 0.2 MILE  SOUTH OF

OSO PARKWAY OVERCROSSING TO 0.7 MILE

NORTH OF OSO PARKW

Description 

DRAINAGE WORK AND PLANTING

ROCK SLOPE PROTECTION

POLYESTER CONCRETE BRIDGE OVERLAY

REPLACE PAVEMENT DELINEATION

WIDEN RAMP

WIDEN FREEWAY AND OVERHEAD

Type Of Work

BEADOR CONSTRUCTION

MCKENNA GENERAL ENGINEERING

INC

PETERSON-CHASE GENERAL ENG.

CONSTRUCTION

SUDRAKAR COMPANY INTERNATIONAL

O'DONNELL CONSTRUCTION INC.

ORTIZ ENETERPRISES

Contractor

CORONA, CA 92883

CORONA, CA 92879

IRVINE, CA 92614-5706

RIALTO, CA 92376

SAN DIMAS, CA 91773-2911

IRVINE, CA 92618

 

 

 

 

 

 

HAMIDI, FRED

NITA UPADHYAYA

UPADHYAYA, NITA

LINDQUIST, KARL

OH, KENNETH

OH, KENNETH

Resident
Engineer

(949)509-5017

(949)509-5018

(949)279-8708

(949)279-8531

(949)769-1404

(949)769-1404

 $668,700

 $1,863,725

 $187,589

 $299,995

 $1,634,301

 $12,873,855

Bid + CCOs

 $85,684

 $1,324,669

 $10,875

 $2,250

 $698,010

 $1,599,162

Comp To  date

 $0

 $1,792

 $10,050

 $0

 $28,040

 $180,700

This Month

08/25/08

09/14/07

09/26/08

05/20/08

03/19/08

07/22/08

Awarded

09/15/08

10/11/07

10/08/08

08/01/08

04/11/08

07/29/08

Approved

03/02/10

02/14/09

01/09/09

12/05/08

04/06/09

03/25/10

Est Comp

 36%

 0%

 78%

 69%

 78%

 16%

%Time

 14%

 0%

 6%

 1%

 42%

 12%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

12-0G5304

12-078004

12-0J5904

12-0H5004

12-0F8204

12-0E0704

Contract 

  

ACST-S001-(536)E

  

  

  

  

  

  S0-01 5-(6E)

  

  

  

  

  

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

26320 LESTER CIRCLE

1335 CORONA POINTE COURT

1792 KAISER AVENUE

1450 N. FITZGERALD AVE

559 W. COVINA BLVD.

6 CUSHING

3251 1/4 UNIVERSITY

DR.

3251 1/4 UNIVERSITY

DR.

3251 1/4 UNIVERSITY

DR.

31726 RANCHO VIEJO

ROAD STE 115

15510 ROCKFIELD BLVD.

#A

15510 ROCKFIELD

AVENUE. STE A

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

SAN JUAN CAPISTRANO, CA

92675

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
12/20/08 Statement of Ongoing Contracts as of 01/05/09

12District

12-ORA-5-22.2/28.5

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-28.4/0

12-ORA-5-33.3/0

12-ORA-5-35.1/36.3

Fed Aid

HA25

HA22

HB4N

HB4N

HB1

HM3H

HB1

Pgm Code

IN ORANGE COUNTY IN IRVINE AND TUSTIN

FROM 0.3 KM SOUTH OF ALTON PARKWAY

OVERCROSSING TO 0.3 KM NORTH OF

TUSTIN RANCH ROAD OVERCRO

IN ORANGE COUNTY IN IRVINE AT IRVINE

OVERHEAD AND AT SAND CANYON AVENUE

UNDERCROSSING

IN ORANGE COUNTY IN IRVINE FROM 0.1

KM SOUTH OF CULVER DRIVE

UNDERCROSSING TO 0.8 KM NORTH OF

CULVER DRIVE UNDERCROSSING

IN ORANGE COUNTY IN TUSTIN ON ROUTE 5

AT TUSTIN RANCH ROAD NORTHBOUND ON

RAMP

IN ORANGE COUNTY ON ROUTES 5 AND 91

AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ORANGE AND

ANAHEIM FROM 0.1 MILE S OF STATE

COLLEGE BOULEVARD OC TO 0.1 MI S OF

KATELLA AVENUE OVERCROSSING

Description 

PLANTING AND IRRIGATION

REPLACE APPROACH SLABS

WIDEN EXISTING RAMP

HOT MIX ASPHALT OVERLAY

JOINT SEALS AND TREAT BRIDGE DECKS

MODIFY TRAFFIC SIGNALS

Type Of Work

DIVERSIFIED LANSCAPE MANGMNT

ALL AMERICAN ASPHALT

MC KENNA GENERAL  ENGINEERING,

INC.

TDS ENGINEERING

TRUESDELL CORPORATION

T D S ENGINEERING

Contractor

RIVERSIDE CA 92503

CORONA, CA 92878-2229

CORONA, CA 92879

WESTLAKE VILLAGE, CA 91361

TEMPE, ARIZONA 85282-1821

WESTLAKE VILLAGE CA 91361

 

 

 

 

 

(805)371-4639

ANKHASIRISAN, SANDY

ZOKAI, FARID

JAVAHERNESHAN, MAJID

UPADHYAYA, NITA

PIRZADEH, BEHROOZ

Resident
Engineer

(949)279-8741

(949)279-8435

(949)509-5031

(949)279-8708

(949)279-8595

 

 $1,280,639

 $845,711

 $1,975,764

 $94,100

 $1,643,613

 $1,141,158

Bid + CCOs

 $1,041,180

 $5,745

 $248,088

 $0

 $1,158,415

 $0

Comp To  date

 $36,129

 $0

 $92,386

 $0

 $369,886

 $0

This Month

08/22/07

06/04/08

03/13/08

11/17/08

06/11/08

07/07/08

Awarded

09/21/07

06/20/08

04/11/08

12/10/08

07/07/08

07/21/08

Approved

11/03/11

09/08/08

04/06/09

03/05/09

01/15/09

Est Comp

 100%

 73%

 33%

 0%

 77%

 0%

%Time

 80%

 1%

 13%

 0%

 68%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

12-0A7304

12-0J8904

12-0C6404

12-0J8504

12-0J0304

12-0J1704

Contract 

  

  

  

  

  

ACHS-005 -(939)1

  

  

  

  

  

IMG-005 -(939)1

  

  

  

  

  

--()

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

12112 SEVERN WAY

P.O. BOX 2229

1335 CORONA POINTE COURT

1014 S WESTLAKE BLVD STE14136

1310 W. 23RD STREET

1014 S WESTLAKE BLVD STE 1413

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN WAY

VILLAGE, #1

3251 1/4 UNIERSITY

DRIVE

3251 1/4 UNIVERSITY

DR.

15700 TUSTIN VILLAGE

WAY, TRAILER #3

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
12/20/08 Statement of Ongoing Contracts as of 01/05/09

12District

12-ORA-5-35.4/41.1

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-22-10.3/0

12-ORA-39-3.2/5.8

Fed Aid

HA42

HA22

HE13

HA25

HB1

HM1

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AT

VARIOUS LOCATIONS FROM ORANGEWOOD

AVENUE UNDERCROSSING TO 0.1 MILE

NORTH OF LAPALMA AVENUE OVERCROS

IN ORANGE COUNTY IN ANAHEIM AT GENE

AUTRY WAY OVERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.5 KM NORTH OF ARTESIA AV

IN SAN DIEGO AND ORANGE COUNTIES IN

SAN CLEMENTE FROM 0.2 MILE SOUTH OF

CRISTIANITOS ROAD OVERCROSSING TO EL

CAMINO REAL UNDERCROS

IN ORANGE COUNTY IN ORANGE ON ROUTE

22 AT CHAPMAN AVENUE OFF-RAMP

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM MAIN  STREET AND

ELLIS AVENUE TO SOUTH OF ROUTE 39 AND

405 SEPARATION

Description 

IMPROVE DRAINAGE SYSTEMS

RESURFACE ROADWAY

RECONSTRUCT AND WIDEN FREEWAY

HIGHWAY PLANTING AND IRRIGATION

MODIFY TRAFFIC SIGNAL AND STRIPING

RUBBERIZED ASPHALT CONCRETE

Type Of Work

DREAMBUILDER

BEADOR CONSTRUCTION COMPANY

F C I CONSTRUCTORS/BALFOUR

BEATTY A JOINT VENTURE

AMERICAN WEST LANDSCAPE ROY

ANTHONY

TDS ENGINEERING

ALL AMERICAN ASPHALT

Contractor

PLACENTIA, CA 92870

CORONA, CA 92883

VISTA, CA 92081-8831

DOWNEY, CA 90241

WESTLAKE VILLAGE, CA 91361

CORONA, CA 92878

 

 

 

 

 

 

ZOKAI, FARID

BERRIOS, JOSE

BUI, DA KEN G.

ANKHASIRISAN, SANDY

CHAUDRY, MONAS

WANG, T.H.

Resident
Engineer

(949)279-8435

(949)509-5023

(714)367-2080

(949)279-8741

(949)279-8806

(949)279-8405

 $328,061

 $1,090,750

 $197,934,353

 $1,152,758

 $176,317

 $1,315,113

Bid + CCOs

 $341,231

 $1,012,009

 $121,733,371

 $343,646

 $110,771

 $1,387,362

Comp To  date

 $0

 $2,480

 $3,855,935

 $69,270

 $0

 $26,835

This Month

06/20/08

01/04/07

04/18/06

06/16/08

02/15/08

04/03/07

Awarded

07/21/08

01/30/07

04/25/06

07/23/08

02/27/08

04/18/07

Approved

11/25/08

04/13/09

09/30/10

05/02/12

02/25/09

01/30/09

Est Comp

 100%

 0%

 60%

 10%

 17%

 100%

%Time

 100%

 0%

 61%

 30%

 63%

 98%

% Work 

COMPLETED

PLANT EST

SATIS

 

 

SUSPENDED

 

Message

12-0H6804

12-0F9404

12-101674

12-0C8704

12-0J0404

12-0H4004

Contract 

  

  

ACNH-005 -(932)1

  

  

  

  

  

I-005 -(932)N

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1361 E GARTEN DRIVE

26320 LESTER CIRCLE

2585 BUISNESS PARK DRIVE

12328 WOODRUFF AVE

1014 S WESTLAKE BLVD,STE14136

P.O. BOX 2229

15700 TUSTIN VILLAGE

WAY #1

3251 1/4 UNIVERSITY

DRIVE

6231 MANCHESTER BLVD.

15700 TUSTIN VILLAGE

WAY

15510 ROCKFIELD BLVD.

15700 TUSTIN VILLAGE

WAY #2

TUSTIN, CA 92780

IRVINE, CA 92612

BUENA PARK, CA 90621-

2228

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

11/25/08

Location
Storm Water
Plan



State of California Department of Transportation Page 4
12/20/08 Statement of Ongoing Contracts as of 01/05/09

12District

12-ORA-39-3.9/19.2

12-ORA-39-20.5/0

12-ORA-39-/21.9

12-ORA-55-3.4/4.1

12-ORA-55-5.5/6.3

12-ORA-55-5.5/0

Fed Aid

HA22

HB4N

HA42

HB1

HA25

HA42

Pgm Code

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM NEWMAN AVENUE TO  IMPERIAL

HIGHWAY

IN ORANGE COUNTY IN LA HABRA AT

GREGORY LANE

IN ORANGE COUNTY IN LA HABRA AT

EUCLID STREET

IN ORANGE COUNTY IN COSTA MESA FROM

0.2 MILE NORTH OF WILSON STREET

OVERCROSSING TO 0.5 MILE SOUTH OF

BRISTOL STREET UNDERCROSSIN

IN ORANGE COUNTY IN COSTA MESA,

SANTA ANA, AND IRVINE AT VARIOUS

LOCATIONS

IN ORANGE COUNTY IN COSTA MESA AT

PAULARINO AVENUE UNDERCROSSING

Description 

CONSTRUCT BUS PADS

UPGRADE SIGNALS AND CURB RAMPS

IMPROVE DRAINAGE SYSTEM

INSTALL SIGN PANEL AND STRUCTURE

PLANTING AND IRRIGATION

SLOPE PAVING AND IMPROVE SIDEWALK

Type Of Work

O'DONNELL CONSTRUCTION INC

PTM GENERAL ENG. SVC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC.

PETERSON-CHASE

DIVERSIFIED LANDSCAPE CO.

D.G. YEAGER CONSTRUCTION CO.

Contractor

SAN DIMAS, CA 91773-2911

RIVERSIDE, CA 92513-7745

IRVINE, CA 92614

IRVINE, CA 92614-5706

WINCHESTER, CA 92596

SAN CLEMENTE, CA 92673

 

 

 

 

 

 

PIRZADEH, BEHROOZ

CHAUDRY, MONAS

JAVAHERNESHAN, MAJID

HAMIDI, FRED

ANKHASARIAN SANDY

T H WANG

Resident
Engineer

(949)279-8595

(949)279-8806

(949)509-5031

(949)509-5017

(949)279-8741

(949)279-8405

 $495,603

 $134,129

 $721,683

 $119,817

 $1,459,756

 $249,999

Bid + CCOs

 $0

 $104,060

 $304,894

 $109,309

 $746,532

 $35,770

Comp To  date

 $0

 $0

 $49,547

 $0

 $44,766

 $0

This Month

06/09/08

04/14/08

06/06/08

11/09/07

09/10/07

05/23/08

Awarded

07/29/08

05/30/08

07/23/08

11/21/07

10/11/07

06/24/08

Approved

04/16/09

01/07/09

05/29/09

09/30/08

11/21/11

12/30/08

Est Comp

 0%

 8%

 32%

 100%

 100%

 100%

%Time

 0%

 77%

 42%

 99%

 51%

 14%

% Work 

 

 

 

OVER RUN

 

OVER RUN

Message

12-0H7104

12-0H2164

12-0C3504

12-0H5104

12-075604

12-0J2704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

559 W. COVINA BLVD

P.O.BOX 7745

1792 KAISER AVE.

1792 KAISER AVE

33801 WASHINGTON ST.

P.O.BOX 74073

15700 TUSTIN VILLAGE

WAY

15510 ROCKFIELD STE A

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DR

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY #2

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

12/16/08

Location
Storm Water
Plan



State of California Department of Transportation Page 5
12/20/08 Statement of Ongoing Contracts as of 01/05/09

12District

12-ORA-55-11.6/17.6

12-ORA-55-17.5/0

12-ORA-57-21.2/0

12-ORA-73-21.5/21.5

12-ORA-74-13.3/16.6

12-ORA-90-2.6/5.1

Fed Aid

HM1

HA23

HB1

HA25

HB1

HM1

Pgm Code

IN ORANGE COUNTY IN TUSTIN, ORANGE

AND ANAHEIM FROM 0.2 MILE SOUTH OF

SEVENTEENTH STREET OVERCROSSING TO

ROUTE 55/91 SEPARATION

IN ORANGE COUNTY IN ANAHEIM AT CIRCLE

HAVEN ROAD AND SANTIAGO BOULEVARD

IN ORANGE COUNTY IN BREA FROM 0.1

MILE SOUTH TO 0.3 MILE NORTH OF

LAMBERT ROAD

IN ORANGE COUNTY IN IRVINE AT NEWPORT

COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRINGS FROM SAN JUAN CANYON  BRIDGE

TO RIVERSIDE COUNTY LINE

IN ORANGE COUNTY IN FULLERTON AND

BREA ON ROUTE 90 AND ON ROUTE 142

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY

REPAIR DAMAGED SLOPE

MODIFY TRAFFIC SIGNALS

MITIGATION PLANTING AND IRRIGATION

WIDEN ROADWAY AND BRIDGES

REHABILITATE ROADWAY

Type Of Work

ALL AMERICAN ASPHALT

F C I CONSTRUCTOR, INC.

PETERSON CHASE GENERAL ENG.

CONSTRUCTION INC.

P & D LANDSCAPE MANAGEMENT

CLIFFORD BRICE

BRENT ENGINEERING, INC.

GENERAL ENGINEERING

CONTRACTORRON BUREK PRESIDENT

ORTIZ ASPHALT PAVING AL VILLA

Contractor

CORONA,CA 92878-2229

SAN MARCOS, CA 92009

IRVINE, CA 92614

ORANGE, CA  92868

IRVINE, CA 92618

COLTON, CA 92324

 

 

 

 

 

 

WANG T H

PIRZADEH,BEHROOZ

PIRZADEH, BEHROOZ

HONG, JOHN

LINDQUIST, KARL

T.H. WANG

Resident
Engineer

(949)279-8405

(949)279-8595

(949)279-8595

(949)279-8741

(949)487-4011

(949)279-8405

 $3,980,080

 $7,758,853

 $381,412

 $191,258

 $35,971,727

 $1,890,594

Bid + CCOs

 $3,868,755

 $7,451,327

 $298,031

 $158,520

 $35,296,226

 $1,853,829

Comp To  date

 $0

 $0

 $29,224

 $691

 $288,684

 $0

This Month

04/11/08

04/16/07

04/18/08

02/17/05

12/22/06

05/28/08

Awarded

05/21/08

05/11/07

05/02/08

02/25/05

01/11/07

06/12/08

Approved

12/30/08

12/20/08

03/26/09

12/09/10

10/18/10

12/03/08

Est Comp

 93%

 92%

 66%

 67%

 63%

 100%

%Time

 96%

 96%

 78%

 83%

 97%

 100%

% Work 

 

COMPLETED

 

 

 

COMPLETED

Message

12-0H3404

12-0H2104

12-0H9404

12-0G2704

12-043214

12-0H0094

Contract 

  

ACNH-P055-(049)E

  

  

ACST-P074-(050)E

  

  

--()

  

  

  P0-74 0-(0E)

  

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P.O. BOX 2229

1770 LA COSTA MEADOWS DRIVE

1792 KAISER AVE.

999 TOWN AND COUNTRY FLR 4

81 SHIELD

P.O.BOX 883

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY

31726 RANCHO VIEJO

ROAD, SUITE 115

15700 TUSTIN VILLAGE

WAY #2

TUSTIN, CA 92780

TUSTIN,CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

SAN JUAN CAPISTRANO, CA

92675

TUSTIN, CA 92780

Accepted

12/16/08

12/03/08

Location
Storm Water
Plan



State of California Department of Transportation Page 6
12/20/08 Statement of Ongoing Contracts as of 01/05/09

12District

12-ORA-90-11.8/12.5

12-ORA-91-13.3/13.6

12-ORA-261-/6.3

12-ORA-405-3.7/6.4

12-ORA-405-8.4/0

12-ORA-405-13.4/13.6

Fed Aid

HB4N

HB1

HM1

HA25

201130

HB1

Pgm Code

IN ORANGE COUNTY IN YORBA LINDA  AND

ANAHEIM ON ROUTE 90 FROM .95 KM EAST

OF KELLOGG DRIVE UNDERCROSSING TO LA

PLAMA AVENUE

IN ORANGE COUNTY IN ANAHEIM AT TRUCK

WEIGH STATION

IN ORANGE COUNTY IN IRVINE AND ORANGE

FROM WALNUT AVENUE  OVERCROSSING TO

ROUTE 241

IN ORANGE COUNTY IRVINE FROM  JEFFERY

ROAD AND UNIVERSITY DRIVE TO SAN

DIEGO CREEK

IN ORANGE COUNTY, AT REDHILL AVENUE,

CITY OF COSTA MESA, DIR'S EMERGENCY

FORCE ACCOUNT CONTRACT

IN ORANGE COUNTY IN FOUNTAIN VALLEY

FROM 0.4 KM TO 0.8 KM SOUTH OF

BROOKHURST STREET OVERCROSSING

Description 

CONSTRUCT BRIDGE AND WIDEN ROADWAY

WIDEN RAMP

RUBBERIZED ASPHALT CONCRETE OVERLAY

HIGHWAY PLANTING AND IRRIGATION

REPAIR TWO SLOPE EMBANKMENTS

RAMP WIDENING AND ADD SHOULDERS

Type Of Work

BRUTOCO ENGINEERING & CONST.

AUTOBAHN CONSTRUCTION CO.

R J NOBLE COMPANY

PACIFIC RESTORATION GROUP, INC

DRILL TECH DRILLING &

SHORING,INC.

BEADOR CONSTRUCTION COMPANY

Contractor

FONTANA, CA 92331-0189

SANTA ANA, CA 92711-1238

ORANGE, CA 92856

CORONA, CA 92877-0101

ANTIOCH, CA 94509-8548

CORONA, CA 92883

 

 

 

 

 

 

YII, JAMES

PIRZADEH, BEHROOZ

UPDAHYAYA, NITA

HONG, JOHN

JAVAHERNESHAN, MAJID

JAVAHERNESHAN, MAJID

Resident
Engineer

(714)779-2683

(714)558-4062

(949)509-5018

(949)279-8741

(949)289-3551

(949)509-5031

 $32,011,418

 $624,211

 $3,218,469

 $1,339,316

 $3,726,500

 $866,954

Bid + CCOs

 $21,001,828

 $0

 $2,997,182

 $1,258,263

 $1,647,477

 $872,050

Comp To  date

 $397,746

 $0

 $447,472

 $4,050

 $2,300

 $2,750

This Month

11/22/06

11/12/08

04/18/08

02/15/06

11/01/07

08/20/07

Awarded

12/20/06

11/24/08

05/15/08

03/07/06

11/01/07

09/18/07

Approved

08/03/10

01/12/09

04/29/10

06/08/09

01/20/09

Est Comp

 47%

 0%

 71%

 71%

 63%

 0%

%Time

 65%

 0%

 91%

 93%

 44%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

12-056214

12-0J2304

12-0H2194

12-075704

12-0J1204

12-0H5404

Contract 

HP21-6212-(011)E

  

  

  

  

  

  62-12 0-(1E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

  

WPCP

P.O. BOX 310189

P.O. BOX 11238

P O BOX 620

P.O. BOX 77038

2200 WYMORE WAY

26320 LESTER CIRCLE

1250 N. LAKEVIEW

AVENUE, SUITE M

15700 TUSTIN VILLAGE

WAY,TRAILER #3

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

ANAHEIM, CA 92807

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

 $5,973,149 $214,187,281 $331,553,888

12-ORA-405-13.7/13.7

12-ORA-405-13.9/0

12-ORA-405-15.4/16.3

12-ORA-405-18.0/0

12-ORA-605-/1.6

Fed Aid

HB1

HB1

HB4N

HB1

HA22

Pgm Code

IN ORANGE COUNTY IN FOUNTAIN VALLEY

AT NORTHBOUND BROOKHURST STREET OFF

RAMP

IN ORANGE COUNTY IN FOUNTAIN VALLEY

AT SOUTHBOUND BROOKHURST STREET  OFF

RAMP

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM 0.3 KM NORTHWEST

OF MAGNOLIA STREET  OVERCROSSING TO

EDINGER AVENUE OVER

IN ORANGE COUNTY IN WESTMINSTER AT

BOLSA AVENUE OFF RAMP

IN ORANGE COUNTY IN SEAL BEACH AND

LOS ALAMITOS ON ROUTE 22, ROUTE 405

AND ROUTE 605

Description 

HOT MIX ASPHALT OVERLAY

HOT MIX ASPHALT OVERLAY

WIDEN ROADWAY

REPLACE METAL BEAM GUARD RAIL

REPLACE PAVEMENT AND TREAT DECKS

Type Of Work

ORTIZ ASPHALT PAVING, INC.

TDS ENGINEERING

POWELL CONSTRUCTION

AUTOBAHN CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

Contractor

COLTON, CA 92324

WESTLAKE VILLAGE,CA

913613200

FONTANA, CA 92335

SANTA ANA, CA 92711-1238

CORONA, CA 92878-2229

 

 

 

 

 

WANG, T H

WANG, T H

JAVAHERNESHAN, MAJID

ZOKAI, FARID

ZOKAI, FARID

Resident
Engineer

(949)279-8405

(949)279-8405

(949)509-5031

(949)279-8435

(949)279-8435

 $65,846

 $139,967

 $5,141,630

 $179,791

 $4,378,375

Bid + CCOs

 $0

 $0

 $5,069,865

 $0

 $10,896

Comp To  date

 $0

 $0

 $21,521

 $0

 $10,896

This Month

10/24/08

09/23/08

09/13/07

06/04/08

09/22/08

Awarded

11/07/08

10/08/08

10/12/07

06/16/08

10/08/08

Approved

01/08/09

05/15/09

08/30/09

04/27/09

09/17/09

Est Comp

 0%

 0%

 0%

 0%

 5%

%Time

 0%

 0%

 0%

 0%

 0%

% Work 

SUSPENDED

 

PLANT EST

SATIS

 

 

Message

12-0J7804

12-0J5204

12-0A7624

12-0J1904

12-0G2204

Contract 

  

  

  

  

ACIM-X059-(049)E

  

  

  

  

STS0-22 0-(2EP) 

  

  

  

  

S022- 022-()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

SWPPP

WPCP

WPCP

P.O. BOX 883

1014 S WESTLAKE BLV STE14-136

8555 BANANA AVENUE

P.O. BOX 11238

P.O. BOX 2229

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY #2

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #1

15700 TUSTIN VILLAGE

WAY, #1

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



12-0G5304

12-078004

12-0J5904

12-0H5004

12-0F8204

12-0E0704

12-0A7304

12-0J8904

12-0C6404

12-0J8504

12-0J0304

12-0J1704

12-0H6804

12-0F9404

12-101674

12-0C8704

12-0J0404

12-0H4004

12-0H7104

12-0H2164

12-0C3504

12-0H5104

Contract

12-ORA-1-12.8/13.4

12-ORA-1-31.5/32.2

12-ORA-5-4.1/0

12-ORA-5-6.9/14.5

12-ORA-5-13.8/13.8

12-ORA-5-15.1/16.4

12-ORA-5-22.2/28.5

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-28.4/0

12-ORA-5-33.3/0

12-ORA-5-35.1/36.3

12-ORA-5-35.4/41.1

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-22-10.3/0

12-ORA-39-3.2/5.8

12-ORA-39-3.9/19.2

12-ORA-39-20.5/0

12-ORA-39-/21.9

12-ORA-55-3.4/4.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-075604

12-0H3404

12-0H2104

12-0J2704

12-0H9404

12-0G2704

12-043214

12-0H0094

12-056214

12-0J2304

12-0H2194

12-075704

12-0J1204

12-0H5404

12-0J7804

12-0J5204

12-0A7624

12-0J1904

12-0G2204

Contract

12-ORA-55-5.5/6.3

12-ORA-55-11.6/17.6

12-ORA-55-17.5/0

12-ORA-55-5.5/0

12-ORA-57-21.2/0

12-ORA-73-21.5/21.5

12-ORA-74-13.3/16.6

12-ORA-90-2.6/5.1

12-ORA-90-11.8/12.5

12-ORA-91-13.3/13.6

12-ORA-261-/6.3

12-ORA-405-3.7/6.4

12-ORA-405-8.4/0

12-ORA-405-13.4/13.6

12-ORA-405-13.7/13.7

12-ORA-405-13.9/0

12-ORA-405-15.4/16.3

12-ORA-405-18.0/0

12-ORA-605-/1.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

Page
Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid



12

District

 $10,097,325

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

12District

 $331,553,888  $214,187,281

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $4,378,375

 $205,693,206

 $37,835,452

 $50,494,279

 $33,152,576

 Bid + CCO

 $10,896

 $129,184,698

 $36,620,895

 $27,368,965

 $21,001,828

 Work Comp

District Total:

Work completed this Period:  $10,097,325

-I-

-F-

-S-

-SH-
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